
 
 

 

 Am #0004 - 1 

 DEPARTMENT OF THE ARMY 
 Omaha District, Corps of Engineers 
 106 South 15th Street 
 Omaha, Nebraska 68102-1618 
 
 _________________________________ 
 :NOTICE:  Failure to acknowledge :         Solicitation No. DACA45 03 R 0014 
 :all amendments may cause rejec- : 
 :tion of the offer.  See FAR     :         Date of Issue: 29 April 2003 
 :52.215-1 of Section 00100       :         Date of receiving Phase III  
         Proposal: 16 Sept 2003 
                                             
 
                                             Amendment No. 0004 
                                             05 September 2003 
 
SUBJECT:  Amendment No. 0004 to Request for Proposal Solicitation Package 

for Design and Construction of REPLACE FAMILY HOUSING, PHASE 3, 
ELLSWORTH AFB, SD. DACA45-03-R-0014 

                                                                         
TO:       Prospective Offerors and Others Concerned  
 
 1. The specifications and drawings for subject project are hereby modified 
as follows (revise all specification indices, attachment lists, and drawing 
indices accordingly).   
 
  a. Specifications.  (Descriptive Changes.) 

 
(1) Section 00110, Page 31, third line from top of page, delete 

“represents design and construction seasons time.” and substitute 
“includes all design, design reviews and construction completion.”   

 
(2) Section 01000, Page 4-18, paragraph 4.4.20, line 1, after “2500 sf 

ft” add “(includes patio space)”.  
 

(3) Section 01000, Page 9-1, paragraph 9.1, 9th line, before Three (3) 
distinctly...” insert “A minimum of”. 14th line delete “they shall be 
provided in the numbers indicated...housing site in an evenly.” and 
substitute “the number of various floor plans submitted shall be 
divided in approximate equal distributions and spread throughout the 
site.” 

 
  b.  Specifications (New and/or Revised and Reissued).  Delete and 
substitute or add specification pages as noted below. The substituted pages are 
revised and reissued with this amendment.   
 
Pages Deleted             Pages Substituted or Added 
 
00010TO1-1,2,3    00010TO1-1,2,3,4  
Entire Section 01330   Entire Section 01330 
Entire Section 01451A   Entire Section 01451A  
 
   
 2. This amendment is a part of the proposing papers and its receipt shall be 
acknowledged on the Standard Form 1442.  All other conditions and requirements 
of the request for proposal remain unchanged.  If the proposals have been 
mailed prior to receiving this amendment, you will notify the office where 
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proposals are received, in the specified manner, immediately of its receipt and 
of any changes in your proposal occasioned thereby.  
 
  a. Hand-Carried Proposals shall be delivered to the U.S. Army Corps 
of Engineers, Omaha District, Contracting Division (Room 301), 106 South 15th 
Street, Omaha, Nebraska 68102-1618. 
 
  b. Mailed Proposals shall be addressed as noted in Item 8 on Page 
00010-1 of Standard Form 1442.  
 
 3. Phase 2 Proposals will be accepted until 2:00 p.m., local time at place 
of receiving proposals, 16 SEP 2003.  
 
Attachments:  
  Pages listed in 1.b. above 
    
U.S. Army Engineer District, Omaha  
Corps of Engineers  
106 South 15th Street  
Omaha, Nebraska 68102-1618  
 
05 September 2003 
mrp/4413 
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PRICING SCHEDULE (TASK ORDER NO. 1) 
 

PHASE 3 - PART A SCHEDULE (HOUSING UNITS) 

A B C D E F 
Item 
No. 

Description  
GSF / Unit  

Total GSF  
No. of Units  x 

Column C 

Unit Price 
Cost/GSF 

Total Amount 
Columns D x E 

0001 All work Complete for Four Bedroom 
JENL Housing Units (See Notes) 
 
Floor Plan 1 (number of units 
proposed (_____)  
 
(Construction Cost Only) 
 

 
 
 
 
______________ 
 
 

 
 
 
 
_____________ 
 

 
 
 
 
$____________ 
 
 

 
 
 
 
$_____________ 

 

0002 All work Complete for Four Bedroom 
JENL Housing Units  (See Notes) 
 
Floor Plan 2 (number of units 
proposed (_____) 
 
(Construction cost only)  

 
 
 
 
______________ 

 

 
 
 
 
_____________ 
 

 
 
 
 
$____________ 
 
 

 
 
 
 
$_____________ 
 

0003 All work Complete for Four Bedroom 
JENL Housing Units (See Notes) 
 
Floor Plan 3 (number of units 
proposed (_____) 
 
(Construction Cost Only) 

 
 
 
 
______________ 

 

 
 
 
 
_____________ 
 

 
 
 
 
$____________ 
 
 

 
 
 
 
$_____________ 
 

0004 All work Complete for Four Bedroom 
JENL Housing Units (See Notes) 
 
Floor Plan 4 (number of units 
proposed (_____) 
 
(Construction Cost Only) 

 
 
 
 
______________ 

 

 
 
 
 
_____________ 
 

 
 
 
 
$____________ 
 
 

 
 
 
 
$_____________ 
 

0005 All work Complete for Four Bedroom 
JENL Housing Units (See Notes) 
 
Floor Plan 5 (number of units 
proposed (_____) 
 
(Construction Cost Only) 

 
 
 
 
______________ 

 

 
 
 
 
_____________ 
 

 
 
 
 
$____________ 
 
 

 
 
 
 
$_____________ 
 

0006 All work Complete for 3 of the Four 
Bedroom JENL Handicap accessible 
units  
 
(Construction cost only)  

 
 
 
______________ 

 

 
 
 
_____________ 
 

 

 
 
 
$____________ 
 
 

 
 
 
$_____________ 
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PHASE 3 - PART A SCHEDULE (HOUSING UNITS) 

A B C D E F 
Item 
No. 

Description  
GSF / Unit  

Total GSF  
No. of Units  x 

Column C 

Unit Price 
Cost/GSF 

Total Amount 
Columns D x E 

0007 All work Complete for the single, 
Four Bedroom JENL Handicap 
accessible units  
 
(Construction cost only) 

 
 
 
______________ 

 

 
 
 
_____________ 
 

 

 
 
 
$____________ 
 
 

 
 
 
$_____________ 
 

 
0008 

 

 
DESIGN COST FOR ITEMS 0001 - 0007                                                                                             $_________________ 
 

 
PHASE 3 - PART B SCHEDULE (DEMO/ SITE / UTILITIES) 

A B C D E 
Item 
No. 

Description Quantity  Unit Price 
Cost/Unit 

Total Amount 
Columns C x D 

0009 
 

Complete Demolition of 40 existing duplexes (80 units) 
(including but not limited to removal of asbestos, LBP, 
utilities, foundations, etc.) See Section 01000 Part 4, SITE for 
additional information. 
 
(Total Demolition Cost) 

 
 
 
 

 
80 Units 

 
 

 
 
 
 
 
$____________ 
 
 

 
 
 
 
 
$_____________ 
 

0010 Entire Work Complete for Phase 3 Infrastructure; includes 
all common area for electrical distribution; sanitary sewer; 
water main; storm sewer; gas; laterals; grading (common 
ground and housing lots included); sidewalks (common 
ground and street walks); playgrounds; common ground 
landscaping; and street replacement.  (Construction Only) 
 
(Construction Cost only) 

 
 

 
 

 
 

Job 
 

 

 
 
 
 

 
 

Lump Sum 
 
 

 
 

 
 

 
 
$_____________ 

 
 

0011 All work complete for Unit Site work (See Notes) 
 
 
(Construction cost only) 

 
 

 
75 

 
 
 
$____________ 
 

 

 
 
 
$____________ 
 
 

 
0012 

 

 
DESIGN COST FOR ITEMS 0010 + 0011                                                                                          $_________________ 
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TOTAL AMOUNT: PHASE 3  (PART A + B) 
0014 

 
TOTAL CONSTRUCTION COST FOR PHASE 3 
(ITEMS 0001 + 0002 + 0003 + (0004 + 0005 if included) + 0006 + 0007 +0009 +0010 + 0011        $___________________ 

0015 TOTAL DESIGN COST FOR PHASE 3 
(ITEMS 0008 + 0012)                                                                                                                             $___________________ 

0016 GRAND TOTAL AMOUNT FOR PHASE 3                           
(ITEMS 0014 + 0015)                                                                                                                             $___________________ 

 
 
a) Contractor authorizes the work above to be completed in  ________ calendar 

days from NTP. 
b) Office Overhead _________% 
c) Profit ________% 
d) Bonding ________% 

 
 

 Signature of Authorized Company Principal 
 
 
NOTES: 
 
1. Prices must be entered for all line items on the Pricing Schedule.  Grand total amount price submitted 

(Line 0016) without prices for individual line items will not be evaluated.  The Contractor’s addition 
will be subject to verification by the Government.  In case of variation between an individual item 
price and the grand total amount, the individual item price will be considered the price. The terms 
“Construction Cost” and “Design Cost”, noted above, includes everything required to complete the 
work, including associated profits and fees. 

 
2. A modification to the Pricing Schedule, which provides for a single adjustment to the grand total 

amount will not be accepted.  Modification to Pricing Schedule items, basic or option(s), should state 
the application of the adjustment to each respective individual item price affected.  If the modification 
is not so apportioned the Pricing Schedule item will not be evaluated.  

 
3. The completion time and percentage blanks listed in a) through d) shall be filled in by the Proposer.  

Items b) through d) shall indicate percentages used in pricing items for Task Order No. 1. It is the 
Government’s intention to use the prices given within this Pricing Schedule (Task Order No. 1) and the 
percentages indicated above by the “successful” Proposer to negotiate future Task Orders.  See Section 
00110: PROPOSAL SUBMISSION AND EVALUATION for information on Volume III PRICE. 

 
4. Unit Construction and Design prices are to include all work required to the building lines.  GSF 

measurement shall be as defined in the RFP and the Air Force Housing Guide. 
 
5. Item 0011 include unit patios, driveways, unit fencing, landscape (sod, trees and shrubs on unit lots), 

unit sidewalks (excludes common ground sidewalks along streets and common pathways, which are 
considered infrastructure Item 0010).  

 
6. Items 0004 and 0005 are discretionary categories for supplying additional floor plan configurations to 

accommodate site densities.  The RFP requires, as a minimum,  three (3) separate floor plans 
excluding the 4 handicap units.  Offering more than the minimum three floor plans will not 
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enhance or achieve more favorable ratings in the evaluation for the Proposer.  The choice in offering 
additional floor plans is merely to allow flexibility to the designer to achieve the number of units 
required within the given site density.  Proposers are to fill in the number of units proposed per floor 
plan under the “Description” heading.  The number of various floor plans shall be divided in 
approximate equal distributions and spread throughout the site.  Not filling in Items 0004 and 0005 
will not render the contractor as non-responsive, however, items 0001, 0002 and 0003 must be filled in 
to offer the minimum floor plans required in the RFP.  Failure to do so will result in a non-responsive 
action and the proposal will not be evaluated.   
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SECTION 01330

SUBMITTAL PROCEDURES
09/01; Omaha Update 08/03

PART 1   GENERAL

Attachments:  Submittal Register 
              ENG Form 4025, Transmittal Form

1.1   SUMMARY

This section includes administrative and procedural requirements for 
construction submittals presented by the Contractor after 100% corrected 
plans and specifications have been accepted by the government.  This 
section also includes requirements for developing, submitting and 
maintaining a "Submittal Register".  

1.2   CONTRACTOR RESPONSIBILITIES

The Contractor is responsible for total management of his work including 
approval, scheduling, control, and certification of all submittals.  The 
submittal management system provided in these specifications is intended to 
be a complete system for the Contractor to use to control the quality of 
materials, equipment and workmanship provided by manufacturers, 
fabricators, suppliers and subcontractors.  The Contractor shall review 
each submittal for contract compliance.    The Submittal Register (ENG Form 
4288) will be utilized to log and monitor all submittal activities.  No 
construction or installation activities shall be performed prior to 
required approvals and Government compliance reviews of applicable 
submittals.  The Contractor shall perform a check to assure that all 
materials and/or equipment have been tested, submitted and approved during 
the preparatory phase of quality control inspections.  The Contractor shall 
coordinate all submittals with the Contractor's Designer (A-E).  Approval 
by the Contractor's Designer means that the submittal is in compliance with 
the Construction Set design submittal.  

1.3   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

Tabular lists showing location, features, or other pertinent information 
regarding products, materials, equipment, or components to be used in the 
work.

In addition, the following items are included:

Work plan
Quality control plan
Permits

SECTION 01330  Page 2
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SD-02 Shop Drawings

Submittals which graphically show relationship of various components of the 
work, schematic diagrams of systems, details of fabrication, layouts of 
particular elements, connections, and other relational aspects of the work.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts, 
instructions and brochures illustrating size, physical appearance and other 
characteristics of materials or equipment for some portion of the work.

Samples of warranty language when the contract requires extended product 
warranties.

SD-04 Samples

Samples, including both fabricated and unfabricated physical examples of 
materials, products, and units of work as complete units or as portions of 
units of work.

Physical examples of materials, equipment or workmanship that illustrate 
functional and aesthetic characteristics of a material or product and 
establish standards by which the work can be judged. Color samples from the 
manufacturer's standard line (or custom color samples if specified) to be 
used in selecting or approving colors for the project.

Field samples and mock-ups constructed on the project site establish 
standards by which the ensuring work can be judged.  Includes assemblies or 
portions of assemblies which are to be incorporated into the project and 
those which will be removed at conclusion of the work.

SD-05 Design Data

Calculations, mix designs, analyses or other data pertaining to a part of 
work.

SD-06 Test Reports

Report signed by authorized official of testing laboratory that a material, 
product or system identical to the material, product or system to be 
provided has been tested in accordance with specified requirements.  
(Testing must have been within three years of date of contract award for 
the project.)

Report which includes findings of a test required to be performed by the 
contractor on an actual portion of the work or prototype prepared for the 
project before shipment to job site.

Report which includes finding of a test made at the job site or on sample 
taken from the job site, on portion of work during or after installation.

Investigation reports

Daily checklists

Final acceptance test and operational test procedure

SECTION 01330  Page 3
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SD-07 Certificates

A document, required of the Contractor, or through the Contractor, from a 
supplier, installer, manufacturer, or other lower tier Contractor, the 
purpose of which is to confirm the quality or orderly progression of a 
portion of the work by documenting procedures, acceptability of methods or 
personnel, qualifications, or other verifications of quality.

Statement signed by an official authorized to certify on behalf of the 
manufacturer of a product, system or material, attesting that the product, 
system or material meets specified requirements.  The statement must be 
dated after the award of the contract, must state the Contractor's name and 
address, must name the project and location, and must list the specific 
requirements which are being certified.

Confined space entry permits.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or 
material, including special notices and material safety data sheets, if 
any, concerning impedances, hazards, and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by 
manufacturer's representative to confirm compliance with manufacturer's 
standards or instructions.

Factory test reports.

SD-10 Operation and Maintenance Data

Data intended to be incorporated in operations and maintenance manuals.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism.

In addition, the following items are included:

As-built drawings

Special warranties

Posted operating instructions

Training plan

1.4   SUBMITTAL CLASSIFICATION

Unless directed otherwise, the words "Government Approval" associated with 
"G"-designated submittals shall be interpreted in the context of the below 
defined submittal types.   Within the terms of the Contract Clause entitled 
"Specifications and Drawings for Construction," all G-DO and G-AO 
submittals are considered to be "shop drawings".

Submittals are classified as follows:

SECTION 01330  Page 4
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1.4.1   Government Reviewed Design During Construction Submittals (G-DO)

"G-DO" submittals are those that involve 1)extensions of design for design 
work performed by the Construction Contractor not previously included in 
the completed design Construction drawings and require a conformance review 
by the Government, and 2) "Revisions to the Accepted Design" and require 
acceptance by the Government in accordance with the below paragraph titled 
"Supplemental Design Submittals". 

These submittals must be reviewed and approved by the Contractor's Designer 
of the responsible design organization and Contractor's QC System Manager, 
prior to submittal to the Government for conformance review.  Conformance 
review only checks for compliance with the RFP solicitation requirements.  
Conformance review of "G-DO" submittals or lack thereof by the Government 
does not relieve the Contractor of its responsibility for the design and 
construction.  Government review will not include development of design 
calculations or other means of determining adequacy of design.  The 
Contractor and his designer retains the sole responsibility for adequacy of 
design.

The below listed "G-DO" submittals require a conformance review by the 
Government, unless previously included in completed design.

G-DO Type submittals:

1. Fire Suppression Systems defined in sections 13930, 13935, and other 
sections related to fire suppression that are required by the contract.

SD-02 Shop Drawings:
   Shop Drawings
SD-03 Product Data:
   Fire Protection Related Submittals
   Sway Bracing
   Materials and Equipment
   Hydraulic Calculations
   Spare Parts
   Fire Protection Specialist 

 2. Fire Detection Systems defined in sections 13850, 13851, and other 
sections related to fire detection that are required by the contract.

SD-02 Shop Drawings:
   Fire Alarm Reporting System
SD-03 Product Data:
   Storage Batteries
   Voltage Drop
   Special Tools and Spare Parts
   Technical Data and Computer Software

3. HVAC Controls defined in sections 15950, 15951, and other sections 
related to HVAC controls that are required by the contract.

SD-02 Shop Drawings:
   HVAC Control System 
SD-03 Product Data:
   Service Organizations
   Equipment Compliance Booklet 

SECTION 01330  Page 5
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1.4.2   Government Reviewed Construction Submittals ("G-AO")

"G-AO" submittals are those that need to be reviewed for conformance to the 
contract by either the Area or Resident Office (as directed) and other 
items as designated by the Contracting Officer's Representative.  All 
"G-AO" submittals shall be reviewed and approved by the Contractor's 
Quality Control Representative and the Contractor's Designer prior to 
submittal to the Government.  Conformance review only checks for compliance 
with the RFP solicitation requirements.  Conformance review of "G-AO" 
submittals or lack thereof by the Government does not relieve the 
Contractor of its responsibility for the design and construction.  Typical 
G-AO submittals are listed below.   
  
· All Testing, Adjusting, and Balancing (TAB) submittals
· All System type testing procedures and acceptance reports (e.g., Fire 
Detection, Fire Protection, Security/Communication Systems, etc.)
· All O&M Manuals
· Other final operational type submittals such as Spare Parts Data, Framed 
Instructions, Warranty Information, etc.
· Training plans and schedules for Systems Training

1.4.3   Information Only (FIO)

All "FIO" submittals shall be reviewed and approved by the Contractor's 
Quality Control Representative and the Contractor's Designer prior to 
submittal to the Government.   They are not considered to be "shop 
drawings" within the terms of the Contract Clause referred to above.   The 
Contracting Officer has the option to review any submittal but these 
submittals do not require conformance review by the Government.

Listed below are typical examples of FIO submittals.  This list is not all 
inclusive of all FIO submittals.

   1. Structural steel 
   2. Lawn irrigation systems
   3. Concrete reinforcement
   4. Millwork/casework
   5. Masonry reinforcement
   6. Interior signage
   7. Cathodic protection
   8. Asbestos abatement layouts
   9. Security systems
   10. Interior / Exterior Finishes 
   11. Furniture Systems
   12. Pavement Concrete mix designs (special use - non routine, e.g., 
Airfield Paving)
   13. Asphalt mix designs (special use - non routine, e.g., Airfield 
Paving)
   14.  Finish samples for major finishes
  
NOTE:  "FIO" IS ANY SUBMITTAL ITEM THAT DOES NOT HAVE A "G-DO" OR "G-AO" 
CLASSIFICATION.  

1.4.4   Administrative Submittals

The submittal items listed below are not to be included on the Submittal 
Register (as discussed below).  Unless directed otherwise by the 

SECTION 01330  Page 6
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Contracting Officer, the following administrative submittals shall be 
submitted to the Area or Resident (as directed) Office, for approval, via a 
Serial Letter:  Quality Control Plans (Section 01451A CONTRACTOR QUALITY 
CONTROL), Accident Prevention Plans (Section 01400 SPECIAL SAFETY 
REQUIREMENTS, Revisions to Environmental Protection Plans (Section 01355A 
ENVIRONMENTAL PROTECTION) and other submittals as directed by the 
Contracting Officer.  Format for the Serial Letter shall be as directed by 
the Area or Resident Office.  

1.4.5   Supplemental Design Submittals

If revisions to the accepted design (Construction Set) become necessary, the 
contractor shall submit a supplemental design package and the revisions will 
be considered a "Variation".  The Contractor shall submit this Supplemental 
Design Package as a construction submittal in accordance with the below 
paragraph titled "Variations".

1.5   GOVERNMENT REVIEWED  SUBMITTALS

The Contracting Officer's review  of submittals shall not be construed as a 
complete check, but will indicate only that the general method of 
construction, materials, detailing and other information appear to meet the 
Solicitation requirements.  Government Review will not relieve the 
Contractor of the responsibility for any error which may exist, as the 
Contractor under the Design and CQC requirements of this contract is 
responsible for design, compliance with design criteria required in the 
solicitation, dimensions, all design extensions, such as the design of 
adequate connections and details, etc. and the satisfactory construction of 
all work.  After submittals have been reviewed for conformance or approval, 
as applicable, by the Contracting Officer, no resubmittal for the purpose 
of substituting materials or equipment will be considered unless  the 
procedures outlined in the below paragraph "Variations" are followed.

1.6   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer, obtain the Contractor's Designer approval and Government review, 
or approval, when applicable, and promptly furnish a corrected submittal in 
the form and number of copies specified for the initial submittal.  Any  
submittal found to contain errors or unapproved variations from the 
solicitation or accepted proposal, shall be resubmitted.  If the Contractor 
considers any correction indicated on the submittals to constitute a change 
to the contract, a notice in accordance with the Contract Clause "Changes" 
shall be given promptly to the Contracting Officer.

1.7   WITHHOLDING OF PAYMENT

No Payment for materials incorporated in the work will be made if all 
required Designer  or Contractor Quality Control Representative approvals 
or required Government conformance reviews, or appprovals, as applicable, 
have not been obtained.  No payment will be made for any materials 
incorporated in the work for any conformance review submittals or 
information only submittals found to contain errors or deviations from the 
Solicitation or Accepted Proposal.

SECTION 01330  Page 7
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1.8   GENERAL

The Contractor shall make submittals as required by the specifications.   
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  The Contractor's 
Quality Control (CQC) System Manager and the Designer shall check, approve 
and stamp, sign, and date each item, indicating action taken. Proposed 
variations from the contract requirements or accepted 100% corrected design 
shall be proposed as per the direction in the below paragraph "Variations". 
 

Submittals shall include items such as:  Contractor's, manufacturer's, or 
fabricator's drawings; descriptive literature including (but not limited 
to) catalog cuts, diagrams, operating charts or curves; test reports; test 
cylinders; samples; O&M manuals (including parts list); certifications; 
warranties; and other such required submittals.  Submittals requiring 
conformance review or approval by the Government  shall be scheduled and 
made prior to the acquisition of the material or equipment covered thereby. 
 Samples remaining upon completion of the work shall be picked up and 
disposed of in accordance with manufacturer's Material Safety Data Sheets 
(MSDS) and in compliance with existing laws and regulations.

1.9   SUBMITTAL REGISTER AND ENG FORM 4288 (RMS) SUBMITTAL REGISTER

The Contractor's Designer(s)  shall develop a complete list of required 
construction submittals as part of the 100% Corrected Design Documents as 
outlined in RFP Section 01332, DESIGN AND CONSTRUCTION 
DELIVERABLES/PROCEDURES.  Additionally, using the Government's Resident 
Management System (RMS) software, the Government will generate from the 
design SpecsIntact file, a ENG Form 4288 Submittal Register for govenrment 
use in tracking the construction submittals.  The Contractor shall use the 
Government-generated submittal register from RMS to track submittal 
requirements.  The Contractor shall maintain a ENG Form 4288 (RMS) for the 
project in accordance with the attached ENG Form 4288 (RMS) Instructions.  

The Contractor will be furnished one (1) set of ENG Forms 4288 (RMS) at the 
preconstruction conference on which will be listed each item of equipment 
and material of each type for which fabricators' drawings, and/or related 
descriptive data, test reports, samples, spare parts lists, O&M manuals, or 
other types of submittals are required by the completed project 
specifications.  The Contractor shall complete the appropriate columns as 
indicated on the attached ENG Form 4288 (RMS) Instructions and return to 
the Contracting Officer for acceptance within 20 calendar days after the 
preconstruction conference.]  Upon acceptance of the ENG Form 4288 (RMS) by 
the Contracting Officer, the ENG Form 4288 (RMS) will serve as a scheduling 
document for submittals and will be used to control submittal actions 
throughout the contract period.  The ENG Form 4288 (RMS) ACTIVITY NO. is 
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filled in when a network analysis system is a contract requirement.  The 
TRANSMITTAL NO. and ITEM NO. shall be left blank and used later to record 
the respective transmittal and item number corresponding to those listed on 
the transmittal form entitled:  "TRANSMITTAL OF SHOP DRAWINGS, EQUIPMENT 
DATA, MATERIAL SAMPLES, OR MANUFACTURER'S CERTIFICATES OF COMPLIANCE" (ENG 
Form 4025).  The approved ENG Form 4288 (RMS) will become the scheduling 
document and will be used to control submittals throughout the life of the 
contract.  The submittal register and the progress schedules shall be 
coordinated.  Updates to the submittal register showing the Contractor 
action codes and actual dates shall be submitted monthly or until all 
submittals have been satisfactorily completed.  When the progress schedule 
is revised, the ENG Form 4288 (RMS) shall also be revised and both 
submitted for approval.

1.10   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 20 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
conformance reviews by the Contracting Officer for submittals requiring 
Government review and for submittals which vary from the solicitation or 
accepted 100% corrected design.  No delay damages or time extensions will 
be allowed for time lost in late submittals.  

1.11   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting all submittals in accordance with the instructions 
on the reverse side of the form.  These forms will be furnished to the 
Contractor.  This form shall be properly completed by filling out all the 
heading blank spaces and identifying each item submitted.  Special care 
shall be exercised to ensure proper listing of the specification paragraph 
and/or sheet number of the contract drawings pertinent to the data 
submitted for each item.

1.12   SUBMITTAL PROCEDURES

Submittals shall be made as follows:

1.12.1   "G-DO" Submittals

All "G-DO" submittals shall be reviewed and approved by the Contractor's 
Quality Control Representative and Contractor's Designer prior to submittal 
to the Government.  A conformance review is required by the Government on 
all "G-DO" submittals, prior to construction of the related items.

Except as noted below, all items listed as "G-DO" Submittals in the various 
sections or on the Submittal Register shall be submitted in seven (7) 
copies.  All seven (7) copies shall be mailed directly to the addressee 
shown below using the transmittal form.  Additionally, one (1) copy of the 
transmittal form shall be submitted to the Area Engineer.  

Technical Reviewer
Engineering Division (DO)
Attn: CENWO-ED-DI
U.S. Army Engineer District, Omaha
106 South 15th Street
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Omaha, NE 68102-1618

Items not to be submitted in multiples, such as samples and test cylinders, 
shall be submitted to the Area or Resident Engineer (as directed), 
accompanied by seven (7) copies of the transmittal form.   

Each required submittal, which is in the form of a drawing, shall be 
submitted as seven (7) prints of the drawing.  Drawing prints shall be 
either blue or black line permanent-type prints on a white background or 
blueprint and shall be sufficiently clear and suitable for making legible 
copies.

Catalog cuts and other descriptive data which have more than one model, 
size, or type or which shows optional equipment shall be clearly marked to 
show the model, size, or type and all optional equipment which is provided. 
 Submittals on component items forming a system or that are interrelated 
shall be submitted at one time as a single submittal in order to 
demonstrate that the items have been properly coordinated and will function 
as a unit.

1.12.2   "G-AO" and FIO Submittals

Except as noted below, data for all items listed as "G-AO" Submittals in 
the various sections shall be submitted in five (5) copies.  All five 
copies shall be submitted to the Area Engineer for solicitation conformance 
review  using the transmittal form.  Items not to be submitted in 
multiples, such as samples and test cylinders, shall be submitted to the 
Area or Resident Engineer (as directed) accompanied by five (5) copies of 
the transmittal form.  

Except as noted below, data for all items listed as "FIO" Submittals in the 
various sections shall be submitted in three (3) copies.  All three copies 
shall be submitted to the Area Engineer using the transmittal form.  Items 
not to be submitted in multiples, such as samples and test cylinders, shall 
be submitted to the Area or Resident Engineer (as directed) accompanied by 
three (3) copies of the transmittal form.  

All "G-AO" and "FIO" submittals shall be reviewed and approved by the 
Contractor's Quality Control Representative and Contractor's Designer prior 
to submittal to the Government.  A completed Government conformance review 
is required on all "G-AO" submittals, prior to construction of the related 
items.

The Government has the option to review any For Information Only submittals.

1.12.3   Certificates of Compliance

Each certificate shall be signed by an official authorized to certify in 
behalf of the manufacturing company and shall contain the name and address 
of the Contractor, the project name and location, and the quantity and date 
or dates of shipment or delivery to which the certificates apply.  Copies 
of laboratory test reports submitted with certificates shall contain the 
name and address of the testing laboratory and the date or dates of the 
tests to which the report applies.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory material, if, after 
tests are performed on selected samples, the material is found not to meet 
the specific requirements.
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1.12.4   Purchase Orders

Copies of purchase orders shall be furnished to the Contracting Officer 
when the Contractor requests assistance for expediting deliveries of 
equipment or materials, or when requested by the Contracting Officer for 
the purpose of quality assurance review.  Each purchase order issued by the 
Contractor or his subcontractors for materials and equipment to be 
incorporated into the project shall (1) be clearly identified with the 
applicable DA contract number, (2) carry an identifying number, (3) be in 
sufficient detail to identify the material being purchased, (4) indicate a 
definite delivery date, and (5) display the DMS priority rating, if 
applicable.

1.12.5   Operation and Maintenance Instructions and/or Manuals

Where required by various technical sections, operations and maintenance 
instructions and/or manuals with parts lists included shall be provided by 
the Contractor in quintuplicate, unless otherwise specified, and shall be 
assembled in three-ring binders with index and tabbed section divider and 
having a cover indicating the contents by equipment or system name and 
project title and shall be submitted to the Area Engineer for approval 
(after approval by the Contractor's Quality Control Representative), 90 
days prior to final tests of mechanical and electrical systems, unless 
otherwise specified.  Each operation and maintenance manual shall contain a 
copy of all warranties.  If field testing requires these copies to be 
revised, they shall be updated and resubmitted for review within 10 
calendar days after completion of tests.  

1.12.6   Interior/Exterior Finish Sample and Data

All submittals regarding color boards (Section 09915 COLOR SCHEDULE) for 
interior finish samples and data shall be submitted concurrently and all 
submittals for exterior finish samples and data shall be submitted 
concurrently.  These color boards are in addition to the samples required 
under the specfic technical specifications listed as "samples".

1.13   VARIATIONS

1.13.1   Necessity and Documentation of Variations

If revisions to the accepted design (Construction Set) become necessary, the 
contractor shall submit a supplemental design package using the "Supplemental 
Design Certification and Transmittal Form" that was included in the Request 
For Proposal, Section 01332 DESIGN AND CONSTRUCTION DELIVERABLES/PROCEDURES.  
The revisions will be considered a "Variation" and the list of deviations 
from the accepted design shall be outlined on the Design Certification form.  
Variations from the Construction Set must be approved by the Contractor's 
Designer, and Contractor's Quality Control Representative and accepted by the 
Contracting Officer.   The contractor shall set forth in writing the reason 
for any variations and clearly annotate such variations on the supplemental 
design.  The narrative shall include documentation of the nature and features 
of the variation and why the variation is desirable and beneficial to the 
Government.  The supplemental design submittal shall include drawings, 
specifications, design analysis and calculations necessary to establish that 
the proposed revision satisfies the contract requirements.  

1.13.2   Submittal Procedure for Variations
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The Contractor shall submit this Supplemental Design Package as a 
construction submittal, type G-DO as previously outlined herein, and shall 
check the "Variation" column (column 'h') of ENG Form 4025-R.  The 
contractor shall distribute this submittal package (ENG Form 4025-R, 
completed Supplemental Design Certification, and supporting documentation) 
as a construction submittal and submit this package with the following 
identification:

Specification Section:  01451A, Contractor Quality Control
   Item Number (column 'a'): insert appropriate number of design 
revision
   Description of Item (column 'b'): "Revision to Accepted Design - 
State topic"

Because management of the design is a Quality Control issue and may affect 
numerous technical guide specifications, these items shall be submitted as 
a new submittal item under Section 01451A CONTRACTOR QUALITY CONTROL.

For example, "Item 3: Revision to Accepted Design - Louvers", would be the 
third revision to the accepted design and relates to "Louvers".  

1.13.3   Rights and Responsibilities Associated with Variations

When submitting a variation for acceptance, the Contractor warrants that 
the contract has been reviewed to establish that the variation, if 
incorporated, will be compatible with other elements of the work.  The 
Contractor shall take actions and bear the additional costs, including 
review costs by the Government, necessary due to the proposed variation.  
In addition to the submittal review period allowed elsewhere herein, the 
Contractor shall allow an additional ten (10) working days for 
consideration by the Government.  The Government reserves the right to 
rescind inadvertent action codes of submittals containing unnoted 
variations that have not been submitted as a Supplemental Design Submittal 
with the accompanying Supplemental Design Certification. 

1.14   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.15   FINAL COPY OF "G-DO" AND "G-AO" SUBMITTALS 

Upon completion of review of submittals requiring Government acceptance, 
conformance review, or approval, the submittals will be identified as 
having received satisfactory review by being so stamped and dated.

1.15.1   "G-DO" Submittals

Two (2) copies of "G-DO" submittals, for acceptance and/or conformance 
review by the Government, will be returned to the Contractor, except for 
samples, test cylinders, and O&M manuals for which two (2) copies of the 
transmittal form only will be returned to the Contractor.  The Government 
reserves the right to require the Contractor to resubmit any item found not 
to comply with the contract.  

1.15.2   "G-AO" Submittals
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Two (2) copies of "G-AO" submittals for conformance review will be returned 
to the Contractor except for samples, test cylinders, and O&M manuals for 
which two (2) copies of the transmittal form only will be returned to the 
Contractor.

1.16   FINAL COPY OF INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.  

1.17   STAMPS

Stamps used by the Contractor's Designer and the Contractor's designated 
Quality Control person on the submittal data to certify that the submittal 
meets contract requirements shall be similar to the following (use two 
stamps for submittals reviewed by both):
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|
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INSTRUCTIONS
ENG FORM 4288 (RMS)

1.  The Contractor shall utilize the ENG Form 4288 (RMS) generated by the 
Government Residential Management System (RMS)software for tracking 
construction submittals.  The Submittal Register information,   columns (c) 
thru (f) from the Contractor generated Submittal Register, [will be utilized 
by the Government]  to generate the ENG Form 4288 (RMS).   [The Government 
will furnish the Contractor a hard copy of the ENG Form 4288 (RMS) at the 
preconstruction conference.].    The ENG Form 4288 (RMS) includes the 
following items and parties responsible for completing the information 
required on the ENG Form 4288 (RMS).  The subparagraph headings below do not 
correspond to the Submittal Register column headings.

a. Activity Number:  will be provided by the Contractor from his Network 
Analysis, if required, and when a network analysis is accepted.

b. Transmittal Number and Item Number:  will be provided by the Contractor 
from ENG Form 4025 for each item. 

c. Specification Paragraph Number:  will be provided by the  Contractor from 
the Submittal Register from column entitled "Specification Paragraph Number". 
  

d. Description of Submittal:  will be provided by the Contractor from the 
Submittal Register from column entitled "Description of Item Submitted".   

e. Type of Submittal:  will be provided by the Contractor from the Submittal 
Register from column entitled "Type of Submittal" or "Description of Item 
Submitted".   

f. Classification:  will be provided by the Contractor from the Submittal 
Register from column entitled "Classification".   

g. Reviewing Office - Reviewer:  will be provided by the  Contractor from the 
Submittal Register from column entitled "Classification" or "Reviewer".   

h. Contractor Schedule Dates:  the Contractor will provide schedule dates for

 "Submit Needed By" (Date the Contractor expects to submit an item.  It is 
the Contractors responsibility to calculate the lead time needed for the 
government approval.  Note if resubmittal is required it is the Contractors 
responsibility to make all adjustments necessary to meet the contract 
completion date.)

"Approval Needed By" (date the Contractor can receive approval and still 
obtain the material by need date.), and

"Material Needed By" (date that the material is needed at the site.  If there 
is a network analysis it should reflect that date on the analysis.)

i. Contractor Action:  Includes the following items: "Code" and "Submit to 
the Corps".   These items will be completed by the Contractor and/or 
Contractor's Designer.  The action codes will be one of the following:

     A - Approved as submitted.
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     B - Approved, except as noted.
     G - Other (specify)

j.  Government Action:  This item includes a Government Action "Code" and 
"Date" and is reserved for Government use.  The Government reserves the right 
to review any submittal for contract compliance.  Receipt of an Action Code 
"F - Receipt Acknowledged" or failure of the Contractor to receive an Action 
Code by the Government, does not mean that the submittal is in compliance 
with the contract requirements.  For this design-build soclicitaion, unless 
noted otherwise by the Contracting Officer, the Action Codes for this form, 
when used by the Government, will be one of the following:

     A - Reviewed for conformance.  No except taken
     B - Reviewed for conformance.  Exceptions as noted.
     C - Reviewed for conformance.  Exceptions as noted.   Refer to attached 
____ sheet resubmission required.
     D - Will be returned by separate correspondence.
     E - Reviewed.  Does not comply (See Attached).  Resubmission required.
     F - Receipt Acknowledged.
     Fx - Receipt acknowledged, does not comply as noted with contract  
requirements.
     G - Other (specify).

2.  Reviewer Abbreviation code will be as follows;

    G-DO - Approved by Contractor's Designer, Contractor's Quality Control 
Representative and Acceptance or Conformance Review by the Government, as 
applicable.  Approval by the Contractor's Designer means that the submittal 
complies with Construction Set design submittal or meets the requirements of 
a "Variation".
    G-AO  - Approved by Contracor's Quality Control Representative and  
Designer and conformance review by the Government.
    For Information Only - All other submittals without a G-AO or G-DO 
abbreviation code, Approved by Contractors Quality Control Representative 
and/or Designer.  The Government reserves the right review any submittal for 
conformance with the solicitation.
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INSTRUCTIONS
ENG FORM 4025

1.  DATE at the top of form will be the date submitted to the DOR  which is 
to be completed by the Contractor.

2.  TRANSMITTAL NO.  Each new transmittal (i.e. [G-DO,] G-AO or FIO) shall be 
numbered consecutively for each specification section in the space provided 
in "Transmittal No.".  This number will be the identifying symbol for each 
submittal.  Example:  "15400A-001", "15895A-001" "15895A-002", "16415A-001", 
etc.  For each new submittal or for a resubmittal, the appropriate box must 
be marked.  Resubmittals must be designated by their original sequential 
number followed by an ".1", ".2", etc. for each sequential resubmittal.  
Example:  "15895A-001.1" (previous submittal No. 15895A-001).

3.  TO:  Box will contain the name and address of the office which will 
review the submittal (as designated by the Contracting Officer).  

4.  FROM:  Box will be the name and address of the Contractor.  Contractor is 
to complete this box.

5.  CONTRACT NO. box will contain the Contractors construction contract 
number (e.g., DACXXX-XX-C-XXXX).

6.  CHECK ONE box 

a.  CHECK ONE box (for transmittal/ retransmittal) will be completed by the 
Contractor with one box marked.  If a resubmittal is provided last 
transmittal number will be added.  

b.  CHECK ONE box will be completed by the Contractor with one box marked for 
the submittal type.

7.  SPECIFICATION SECTION NO. box will be completed by the Contractor.  The 
number will be the five digit number found in the specifications.  No more 
than one section will be covered with each transmittal.

8.  PROJECT TITLE AND LOCATION box will be completed by the Contractor.

9.  Column a, will be completed by the Contractor and will contain a 
different number for each item submitted in that transmittal.  Once a number 
is assigned to an item it will remain the same even if there is a resubmittal.

10.  Column b, will be completed by the Contractor.  The description of each 
item on this form will be the descriptions provided on the submittal 
register. The Contractor shall submit each submittal register item all at 
once on one transmittal if possible.  If a submittal register item can not be 
submitted all at once Contractor should note that in the remarks box.  

11.  Column c, will be completed by the Contractor.  The information will be 
the appropriate submittal description number as described this Section or 
shown on the submittal register (e.g. SD-XX).

12.  Column d, will be completed by the Contractor.  The number of copies 
will be determined by the Contractor after review of submittal register for 
the classification of the item and after review of paragraph: SUBMITTAL 
PROCEDURES of this Section.
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13.  Column e, will be completed by the Contractor.  The Contractor shall 
state all applicable paragraph numbers.

14.  Column f, will be completed by the Contractor.  The Contractor shall 
state all applicable drawing sheet numbers.

15.  Column g, will be completed by the Contractor and/or Contractor's 
Designer.  The action codes will be one of the following:

     A - Approved as submitted.
     B - Approved, except as noted.
     G - Other (specify)

16.  Column h, will be completely by the Contractor.  A check shall be placed 
in this column when a submittal is not in accordance with the plans and 
specifications also, a written statement to that effect shall be included in 
the space provided for "Remarks".

17.  Column i, is reserved for Government use and may or may not be provided. 
 For this design-build soclicitaion, unless noted otherwise by the 
Contracting Officer, the Action Codes for this form, when used by the 
Government, will be one of the following:

     A - Reviewed for conformance.  No except taken.
     B - Reviewed for conformance.  Exceptions  as noted.
     C - Reviewed for conformance.  Exceptions as noted.   Refer to attached 
____ sheet resubmission required.
     D - Will be returned by separate correspondence.
     E - Reviewed.  Does not comply (See Attached).  Resubmission required.
     F - Receipt Acknowledged.
     Fx - Receipt acknowledged, does not comply as noted with contract  
requirements.
     G - Other (specify).

18.  REMARKS box self explained.

19.  Contractor Quality Control Manager must provide name and sign all Eng 
Form 4025 certifying conformance.  In the space for the name and signature, 
also include a phone number where the CQC Manager may be reached.

20.  Section II will be completed by the Contractor, unless approval is 
required by the Government.  

See reverse side of ENG Form 4025 for additional instructions.

    

    -- End of Section --
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SECTION 01451A

CONTRACTOR QUALITY CONTROL
1/03; Omaha Revision 8/03

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

ENGINEERING REGULATIONS (ER)

ER 1110-1-12 (1 June 1993) Engineering and Design - 
Quality Management 

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Pricing Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all design-construction and construction operations, 
both onsite and offsite, and shall be keyed to the proposed construction 
sequence.  

The site project superintendent will be held responsible for the quality of 
work on the job.  The site project superintendent is subject to removal by 
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the Contracting Officer for non-compliance with either the established 
quality control system or  quality requirements specified in this  
contract.  The site project superintendent in this context shall be the 
highest-level manager responsible for the overall construction activities 
at the site, including quality and production.  The site project 
superintendent shall maintain a physical presence at the site at all times, 
except as otherwise acceptable to the Contracting Officer.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 10
 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Design and construction will be permitted to begin only after 
acceptance of the CQC Plan or acceptance of an interim plan applicable to 
the particular feature of work to be started.  Work outside of the features 
of work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all design 
and construction operations, both onsite and offsite, including work by 
subcontractors, designers of record, consultants, architect/engineers (AE), 
fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the Project Manager or someone 
higher in the Contractor's organization.  Project Manager in this 
context shall mean the individual with responsibility for the 
overall management of the project, including quality and 
production.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, designers of 
record, consultants, architect engineers (AE), offsite 
fabricators, suppliers, and purchasing agents.  These procedures 

SECTION 01451A  Page 3
Am_0004



REPLACE FAMILY HOUSING, ELLSWORTH AFB, SD EL50

shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities approved 
by the Contracting Officer shall be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking design and construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Additional Requirements for Design Quality Control (DQC) Plan

The followng additional requirements apply to the Design Quality Control 
(DQC) plan:

(1)  The Contractor's QCP Plan shall provide and maintain a Design 
Quality Control (DQC) Plan as an effective quality control program 
which will assure that all services required by this design-build 
contract are performed and provided in a manner that meets 
professional architectural and engineering quality standards.  As 
a minimum, all documents shall be technically reviewed by 
competent, independent reviewers identified in the DQC Plan.  The 
same element that produced the product shall not perform the 
independent technical review (ITR).  The Contractor shall correct 
errors and deficiencies in the design documents prior to 
submitting them to  the Government.

(2)  The Contractor shall include the design schedule in the 
master project schedule, showing the sequence of events involved 
in carrying out the project design tasks within the specific 
contract period.  This should be at a detailed level of scheduling 
sufficient to identify all major design tasks, including those 
that control the flow of work.  The schedule shall include review 
and correction periods associated with each item.  This should be 
a forward planning as well as a project monitoring tool.  The 
schedule reflects calendar days and not dates for each activity.  
If the schedule is changed, the Contractor shall submit a revised 
schedule reflecting the change within 7 calendar days.  The 
Contractor shall include in the DQC Plan the discipline-specific 
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checklists to be used during the design and quality control of 
each submittal. These completed checklists shall be submitted at 
each design phase as part of the project documentation.  Example 
checklists can be found in ER 1110-1-12.

(3)  The DQC Plan shall be implemented by an Design Quality 
Control Manager who has the responsibility of being cognizant of 
and assuring that all documents on the project have been 
coordinated.  This individual shall be a person who has verifiable 
engineering or architectural design experience and is a registered 
professional engineer or architect.  The Design Quality Control 
Manager shall be assigned as Design Quality Control Manager, but 
may have duties as Design Project Manager in addition to quality 
control. The Contractor shall notify the Contracting Officer, in 
writing, of the name of the individual, and the name of an 
alternate person assigned to the position.

The Contracting Officer will notify the Contractor in writing of 
the acceptance of the DQC Plan.  After acceptance, any changes 
proposed by the Contractor are subject to the acceptance of the 
Contracting Officer.

(4) The DQC Manager shall report to the overall Project Manager of 
the Contractor for the design-build contract.  The Project Manager 
will be held responsible for the quality of design on the contract 
and is subject to removal by the Contracting Officer for 
non-compliance with the quality requirements specified in the 
contract.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
design and construction.  Acceptance is conditional and will be predicated 
on satisfactory performance during the design and construction.  The 
Government reserves the right to require the Contractor to make changes in 
his CQC Plan and operations including removal of personnel, as necessary, 
to obtain the quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Postaward Conference, before start of design or construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 10 calendar days prior to the Coordination Meeting. 
 During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, design 
activities, control activities, testing, administration of the system for 
both onsite and offsite work, and the interrelationship of Contractor's 
Management and control with the Government's Quality Assurance.  Minutes of 
the meeting shall be prepared by the Contractor and signed by both the 
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Contractor and the Contracting Officer.  The minutes shall become a part of 
the contract file.  There may be occasions when subsequent conferences will 
be called by either party to reconfirm mutual understandings and/or address 
deficiencies in the CQC system or procedures which may require corrective 
action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager, a 
Design Quality Control Manager, and sufficient number of additional 
qualified personnel to ensure safety and contract compliance.   Personnel 
identified in the technical provisions as requiring specialized skills to 
assure the required work is being performed properly will also be included 
as part of the CQC organization.  The Contractor's CQC staff shall maintain 
a presence at the site at all times during progress of the work and have 
complete authority and responsibility to take any action necessary to 
ensure contract compliance.  The CQC staff  shall be subject to acceptance 
by the Contracting Officer.  The Contractor shall provide adequate office 
space, filing systems and other resources as necessary to maintain an 
effective and fully functional CQC organization.  Complete records of all 
letters, material submittals, shop drawing submittals, schedules and all 
other project documentation shall be promptly furnished to the CQC 
organization by the Contractor.  The CQC organization shall be responsible 
to maintain these documents and records at the site at all times, except as 
otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager shall be a graduate engineer or an 
experienced  construction person with a minimum 5 years in related work  
This CQC System Manager shall be on the site at all times during 
construction and shall be employed by the prime Contractor.  The CQC System 
Manager shall be assigned no other duties .  An alternate for the CQC 
System Manager shall be identified in the plan to serve in the event of the 
System Manager's absence.  The requirements for the alternate shall be the 
same as for the designated CQC System Manager.

3.4.3   CQC Personnel

A staff shall be maintained under the direction of the CQC system manager 
to perform all QC activities.  The staff must be of sufficient size to 
ensure adequate QC coverage of all work phases, work shifts, and work crews 
involved in the construction.  These personnel may perform other duties, 
but must be fully qualified by experience and technical training to perform 
their assigned QC responsibilities and must be allowed sufficient time to 
carry out these responsibilities.  The QC plan will clearly state the 
duties and responsibilities of each staff member.    Other technical 
specifications may specify individuals for maintaining quality control for 
specific areas of work.   These individuals shall be under the direction of 
the CQC System Manager.  The Contractor shall identify a separate Design 
Quality Control Manager who is a Registered Architect or Professional 
Engineer.  This DQC Manager is considered part of the Contractor's Quality 
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Control staff but shall report directly to the overall Project Manager for 
the Contractor for the design-build contract.

3.4.4   Additional Requirement

In addition to the above experience and/or education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is periodically offered 
at each of the four area offices in the Omaha District according to the 
following revolving training schedule:.

   Badger Area            First Session         Between 15 & 25 April
                          Second Session        Between 15 & 25 October
   Point of Contact       Roy Brewer            (319) 753-1386

   Black Hills Area       First Session         Between 1 & 10 March
                          Second Session        Between 1 & 10 September
   Point of Contact       Dwight Pochant        (605) 923-2983

   Fort Crook Area        First Session         Between 15 & 25 January
                          Second Session        Between 15 & 25 July
   Point of Contact       Al Kreisler           (402) 293-2540

   Rocky Mountain         First Session         Between 1 & 10 June
                          Second Session        Between 1 & 10 December
   Point of Contact       Paul Jendzejec        (719)  556-4184

The exact date and location for the sessions will be determined 
approximately 30 days in advance of the training.  The cost of training is 
presently established at $50 to be paid by each student in advance of the 
training.  For information about a particular session, the best source is 
the point of contact listed above.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.  When Section 15950A HEATING, VENTILATING AND AIR 
CONDITIONING (HVAC) CONTROL SYSTEMS; 15951A DIRECT DIGITAL CONTROL FOR 
HVAC; 15990A TESTING, ADJUSTING, AND BALANCING OF HVAC SYSTEMS; or 15995A 
COMMISSIONING OF HVAC SYSTEMS are included in the contract, the submittals 
required by those sections shall be coordinated with Section 01330 
SUBMITTAL PROCEDURES to ensure adequate time is allowed for each type of 
submittal required.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
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complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  Prior to the preparatory meeting for each 
definable feature of work, the Contractor shall provide all 
technical references (i.e. building codes, life safety codes, 
etc.) referenced in the project specifications for feature(s) of 
work being addressed at the preparatory meeting.   These technical 
references shall be onsite and available for use by Contractor and 
Government personnel before the preparatory meeting is held and 
maintained until the feature(s) of work is/are accepted by the 
Government.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
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contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 48 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
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contract requirements.  Upon request, the Contractor shall furnish to the 
Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed the actual cost for the recheck to reimburse the Government for 
each succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing
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Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Resident or 
Area (as directed) Office.

Coordination for each specific test, exact delivery location, and dates 
will be made through the Resident or Area (as directed) Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, 
Prosecution, and Completion of Work", or by the specifications, the CQC 
Manager shall conduct an inspection of the work.  A punch list of items 
which do not conform to the approved drawings and specifications shall be 
prepared and included in the CQC documentation, as required by paragraph 
DOCUMENTATION.  The list of deficiencies shall include the estimated date 
by which the deficiencies will be corrected.  The CQC System Manager or 
staff shall make a second inspection to ascertain that all deficiencies 
have been corrected.  Once this is accomplished, the Contractor shall 
notify the Government that the facility is ready for the Government 
Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".
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3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.  Include information 
identified by the "Responsible Individual(s)" for Safety as 
outlined in SECTION 01400, SPECIAL SAFETY REQUIREMENTS.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Contracting Officer's Representative on the first day 
following the date(s) covered by the report, except that reports need not 
be submitted for days on which no work is performed.  As a minimum, one 
report shall be prepared and submitted for every 7 days of no work and on 
the last day of a no work period.  All calendar days shall be accounted for 
throughout the life of the contract.  The first report following a day of 
no work shall be for that day only.  Reports shall be signed and dated by 
the CQC System Manager.  The report from the CQC System Manager shall 
include copies of test reports and copies of reports prepared by all 
subordinate quality control personnel.
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3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.
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                     ____________________________________
                                      (FIRM NAME)

                              DAILY QUALITY CONTROL REPORT

Daily Report No.: __________                             DATE: ____________
Contract No. _____________________
Project Title & Location: 
____________________________________________________
Weather: ____ Precipitation: _____ in. _____ Temp:____ Min. ____ Max. ____

1.  Contract/Subcontractors and Area of Responsibility:

NUMBER:   TRADE    :   HOURS   :   EMPLOYER    :  LOCATION/DESCRIPTION WORK

______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________
______:____________:___________:_______________:______________________________

2.  Operating Plant or Equipment.  (Not hand tools)

                     Date of            Date of      Hours   Hours  Hours
Plant/Equipment  Arrival/Departure    Safety Check   Used    Idle   Repair

_______________  _________________    ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
_______________   _________________   ____________    ____   ____    ______
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3. Work Performed Today:  (Indicate location and description of work 
performed by prime and/or subcontractors.  When network analysis is used, 
identify work by NAS activity number).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

4. Control Activities Performed:
   Preparatory Inspections: (Identify feature of work and attach minutes).
   Initial Inspections: (Identify feature of work and attach minutes).
   Follow-Up Inspections: (List inspections performed, results of
    inspection compared to specification requirements, and corrective
    actions taken when deficiencies are noted).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

5. Tests Performed and Test Results: (Identify test requirement by 
paragraph number in specifications and/or sheet number in plans).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

6. Material Received: (Note inspection results and storage provided).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
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7. Submittals Reviewed:

   (a) Submittal No.   (b) Spec/Plan Reference   (c) By Whom    (d) Action
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______
       _____________       ___________________      _________       ______

8. Offsite Surveillance Activities, Including Action Taken:
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

9. Job Safety: (List items checked, results, instructions and corrective 
actions taken).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

10. Remarks: (Instructions received or given.  Conflict(s) in Plans and/or 
specifications.  Delays encountered.).
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

Contractor's Verification:  On behalf of the Contractor, I certify this 
report is complete and correct, and all materials and equipment used and 
work performed during this reporting period are in compliance with the 
contract plans and specifications, to the best of my knowledge, except as 
may be noted above.

            ______________________________________________
            CQC System Manager                        Date

        -- End of Section --
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